PROGRESS REPORT

As of March 31, 2005

STATE OF WEST VIRGINIA

STATE AND TRIBAL ASSISTANCE (STAG) GRANT

July 1, 2002 - June 30, 2006 ($50,000.00)

Activity Description Status

1. Print, bind, and mail 1000 copies of an assistance package. In progress
Comprehensive Security Guide Book has been
designed and is awaiting printing.
Copies of vulnerability assessments and emergency
response guidelines have been printed
and mailed to systems.
2. Provide technical assistance to water systems on On-going
vulnerability assessments and emergency response.

Note: These activities have included in-state travel, supplies,
postage, and vehicle expense.

July 1, 2003 — June 30, 2006 ($50,000.00)

Activity Description Status

1. Provide technical assistance to water systems on Complete
Vulnerability assessments.

2. Assure key staff members have cell phones and pagers On-going
to facilitate rapid emergency communication capability.

3. Maintain emergency public water system notification Complete
e-mail data with use of summer intern staff.

4. Provide for travel to out-of state meetings, workshops, and In Planning
seminars to obtain essential information and tools to Stage
assist systems with development of VA’s and ERP’s.

5. Provide five emergency planning workshops to assist with In Planning
emergency response plans. Stage
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PROGRESS REPORT

As of March 31, 2005

STATE OF WEST VIRGINIA

STATE AND TRIBAL ASSISTANCE (STAG) GRANT

July 1, 2004 — June 30, 2006 ($50,000.00)

Activity Description Status

1. Provide technical assistance to water systems on On-going
Vulnerability assessments.

2. Assure key staff members have cell phones and On-going
pagers to facilitate rapid emergency
communication capability.

3. Maintain emergency public water system notification On-going
e-mail data with use of summer intern staff.

4. Provide for travel to out-of state meetings, workshops, On-going
and seminars to obtain essential information and
tools to assist systems with development of VA's

and ERP’s.
5. Provide five emergency planning workshops to assist In Planning
with emergency response plans. Stage
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PROGRESS REPORT

As of March 31, 2005

STATE OF WEST VIRGINIA

SCIENCE AND TECHNOLOGY (S & T) GRANT, con't.

December 1, 2002 - June 30, 2006 ($207,300.00)

Activity Description Status

1. PWS Owner Training on Security Issues using AWWA Complete
Field Guide and Video - twenty sessions.

All twenty sessions have been conducted.

2. Purchase of Hand-held Computers and Software Development On-going
to Synchronize with SDWIS / STATE Version 8.0.2.

Software and six tablet PC’s have been purchased.
District staff have received training on the use of the tablets
and related software and have begun using them in the
field during sanitary survey inspections and other site
visits. Note that the work plan provided for purchasing
25 hand-held PDA's. After in-depth evaluation, decision
was made to purchase tablet PC’s having substantially
greater usability and communication features with
SDWIS / STATE for field applications. Additional tablet
PC’s will be purchased subsequent to adequate
familiarization and recommendations by district staff.

3. Development of E-mail & Fax Rapid Communication Process. = Complete

This activity utilized summer interns to contact all
community water systems and gather up-to-date
emergency contact information including e-mail
addresses, postal addresses, fax numbers, and
telephone numbers which were input into
SDWIS /STATE and agency’s internal intranet
data base. Information has been used to advise

3
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PROGRESS REPORT

September 30, 2004

STATE OF WEST VIRGINIA

SCIENCE AND TECHNOLOGY (S & T) GRANT, con't.

December 1, 2002 - June 30, 2006 ($207,300.00), (3) con’t.

Activity Description Status
systems of critical security information inclusive of
VA and ERP instructions and of DHS security alert
levels and recommended precautionary procedures
On-going

4. Development of Emergency Assistance Materials.

Most materials have been purchased and are being
distributed to community water systems at various water
system conferences and when district staff meet with
water system personnel. Additional items are being
considered for purchase and dissemination.

END
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